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The information used in my extemporaneous talk at the Road 
School was largely gleaned from Progress Report No. 3, which had 
been submitted to the Toll Road Commission by the J. E. Greiner 
Company, Consulting Engineers, just prior to the Road School sessions. 
I feel sure that those interested in the progress of the Toll Road will 
find in the report all of the factual information contained in my address 
and also many points not mentioned in the address. Thinking it would 
be of more interest to the readers of the Road School Proceedings, I 
have gladly submitted a copy of this report to Professor Petty for such 
use as he may find for it.
Fig. 1. Status of right-of-way acquisition.
(Editor s note: The major portion of this progress report follows.) 
In compliance with the provisions of Section 410 of the Trust 
Agreement securing $280,000,000 principal amount of Indiana Toll
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Road Commission 3 1/2% Toll Road Revenue Bonds, we are submitting 
the following progress report:
1. PROGRESS OF T H E  A C Q U IS IT IO N  O F R IG H T - 
O F -W A Y .
In the following schedule the percentages of completion are meas­
ured by the number of parcels to which the Commission has acquired 




Actual %  
of completion
January 31, 1954 ..................................................................






August 31, 1954 ....................................................................
September 30, 1954................................................................
October 31, 1954....................................................................
November 30, 1954 ..............................................................
December 31, 1954................................................................
January 31, 1955 ..................................................................


















Additional information on the progress of the Acquisition of Right- 
of-W ay is found on page 28.
2. PROGRESS OF C O N S T R U C T IO N .
In the following schedule the percentages of completion are meas­
ured by the dollar value of actual construction work completed:
Date









January 31, 1955 ..........................................................




June 30, 1955 ................................................................
July 31, 1955 ..................................................................
August 31, 1955 ............................................................
















October 31, 1955.................................................................... 57
November 30, 1955 .............................................................. 58
December 31, 1955.............................................................  • 59
January 31, 1956 .................................................................. 60
February 29, 1956 ................................................................ 61
March 31, 1956...................................................................... 62
April 30, 1956........................................................................ 67
May 31, 1956.......................................................................... 72
June 30, 1956 ........................................................................ 77
July 31, 1956.......................................................................... 83
August 31, 1956 .................................................................... 88
September 30, 1956 .............................................................. 93
October 31, 1956.................................................................... 97
November 30, 1956 .............................................................. 100
Fig. 2. Indiana Toll Road, design-construction schedule.
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3. C O ST O F T H E  T O L L  ROAD.
Item Report estimate Present estimate
A. Preliminary .......................................... ....... $ 600,000 $ 600,000
B. Land ........................................................ ....... 9,556,000 9,556,000
C. Construction .......................................... ....... 176,140,000 176,140,000
D. Utility Adjustments ............................ ....... 3,960,000 3,960,000
E. Engineering .......................................... ....... 16,209,000 16,209,000
F. Administrative and Legal Expenses.. ....... 2,200,000 2,200,000
G. Maintenance and Office Equipment and
Initial Supplies ................................ ....... 1,164,000 1,164,000
H. Contingencies ........................................ ....... 30,171,000 30,171,000
Total Project Cost, exclusive of In­
terest and Financing Charges....... $240,000,000 $240,000,000
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4. E X P E N D IT U R E  OF FUNDS.
The following tabulation gives the amount of funds expended for 
the designated purposes during the designated periods, as reflected by 
approved requisition submitted to the Trustee:
Expended to Expended
February 28, March 1-31,
Item 1954 1954 T otal
A. Preliminary Expenses ..............................  0 $378,579.00 $378,579.00
B. Land ..................................... ........................  0 3,365.00 3,365.00
C. Construction ....................... ......................... 0 0 0
D. Utility Adjustments ......... ........................  0 0 0
E. Engineering ....................... ........................  0 239,334.00 239,334.00
F. Administrative and Legal Expenses.......  0 1,697.00 1,697.00
G. Maintenance and Office Equipment and
Initial Supplies ............. ......................... 0 4,297.00 4,297.00
H. Contingencies ..................... ......................... 0 0 0
Total ........................... ......................... 0 $627,272.00 $627,272.00
Fig. 3. Indiana Toll Road, estimated monthly construction fund 
requirements.
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5. E S T IM A T E D  A M O U N T S  O F FUNDS W H IC H  W IL L  
BE R E Q U IRE D  F R O M  M O N T H  T O  M O N T H  FO R PA Y ­
IN G  T H E  COSTS O F T H E  T O L L  RO AD , E XCLU SIVE OF 
F IN A N C IN G  EXPENSES A N D  IN T E R E S T  D U R IN G  C O N ­







February ............................. 500,000 500,000
March ................................. . $ 545,000 618,000 1,163,000
April ................................... 545,000 618,000 1,163,000
May ..................................... , 1,090,000 618,000 1,708,000
June ..................................... , 1,090,000 618,000 1,708,000
July ..................................... . 1,090,000 618,000 1,708,000
August ................................. . 1,090,000 618,000 1,708,000
September ............................ . 1,308,000 618,000 1,926,000
October ................................ . 1,417,000 $2,057,000 618,000 4,092,000
November ............................ . 1,090,000 2,057,000 618,000 3,765,000
December, 1954 .................. 545,000 2,057,000 618,000 3,220,000
January, 1955 .................... 545,000 2,057,000 618,000 3,220,000
February .............................. 545,000 2,057,000 618,000 3,220,000
March .................................. 2,057,000 618,000 2,675,000
April .................................... 4,114,000 618,000 4,732,000
May ..................................... 10,285,000 618,000 10,903,000
June ..................................... 12,342,000 618,000 12,960,000
July ...................................... 14,399,000 618,000 15,017,000
August.................................. 16,456,000 618,000 17,074,000
September ............................ 16,456,000 618,000 17,074,000
October ................................ 14,399,000 618,000 15,017,000
November ............................ 16,456,000 618,000 17,074,000
December, 1955 .................. 2,057,000 618,000 2,675,000
January, 1956 .................... 2,057,000 618,000 2,675,000
February .............................. 2,057,000 618,000 2,675,000
March .................................. 2,057,000 618,000 2,675,000
April .................................... 2,057,000 618,000 2,675,000
May ..................................... 10,285,000 618,000 10,903,000
June ..................................... 10,285,000 618,000 10,903,000
July ..................................... 10,285,000 618,000 10,903,000
August.................................. 12,342,000 618,000 12,960,000
September ............................ 10,285,000 618,000 10,903,000
October ................................ 10,285,000 618,000 10,903,000









The estimated date of completion of the entire Toll Road, ready 
for traffic, is November 15, 1956.
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6. A C T U A L  A M O U N T S  E XPE N D E D  BY M O N T H  FOR 
PA Y IN G  T H E  COSTS OF T H E  T O L L  RO AD , EXCLU SIVE 
O F F IN A N C IN G  EXPENSES A N D  IN TE R E S T D U R IN G  
C O N S T R U C T IO N .
Month Right-of-way Construction Other Total
January, 1954 ..................................  ................... ................... ...................
February ...............................................................................................................................
March ......................... $3,365.00 ................... $623,907.00 $627,272.00
PROGRESS OF T H E  W O R K  
R IG H T -O F -W A Y
During the month of March, 1954, the Toll Road Commission 
directed the Consulting Engineer to assume active supervision of the 
acquisition program in Elkhart, St. Joseph and LaPorte counties. The 
Consulting Engineer has completed the organization of the necessary 
field personnel, who have begun actual appraising and negotiating in 
the three counties.
The Commission Right-of-Way Department has continued opera­
tions in LaGrange and Steuben counties and has initiated appraisals in 
Porter County. In Lake County, preliminary work has been started in 
determining property ownerships affected by the Toll Road.
As indicated in paragraph 1 of this report, the Commission has not 
acquired title to any right-of-way parcels. However, progress in com­
pletion of appraisals and in securing signed purchased options has been 
made as indicated below:
Total Appraisals Appraisals approved Signed
County ownerships completed for negotiation options
Steuben 88 79 64 5
LaGrange 96 78 47 1
Elkhart 146 57 4 0
St. Joseph 182 41 15 1
LaPorte 126 46 19 0
Porter 155 14 14 0
793 315 163 7
The Commission has not as yet retained the services of any Title 
Companies. In the interim, the functions normally performed by Title 
Companies have been assumed by the Commission Right-of-Way De­
partment and the Consulting Engineer.
U T IL IT IE S
The field check of utility interferences which was in progress on 
the date of the last report has been completed in all counties with the
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exception of Lake County. Utility companies have been requested to 
check and confirm the results of this survey. The tabulation below 
compares the field check and the confirmations received to date:
Type of utility
Field check on the 
number of crossings
Confirmations 









The drafts of the General Agreements are being reviewed by the 
General Counsel for the Commission. Pending completion of the review 
of the Agreements, letters of intent are to be used for relocation work.
Utility companies with sub-surface facilities have been requested 
to flag or mark their lines at all points where they cross the proposed 
construction area, so that the Contracting Engineers will be aware of 
their exact location. The Contracting Engineers have been requested to 
tie in the flagging and marking with their survey.
SOILS
Eight of the ten test boring programs (structure borings) reviewed 
by the Consulting Engineer were approved. Test boring work will begin 
in thes sections immediately.
The field sampling for the preparation of the Master Soil Plan 
and Profile is almost complete for seven of the design sections. Field 
work is in progress in all but one of the remaining sections. Laboratory 
testing of these samples is well under way, except for one design section. 
The actual plotting of information on the soil profile has begun in most 
of the design sections.
SURVEYS FO R DESIGN
Field Surveys have been more aggressively made on the eastern 
portion of the Toll Road. These surveys are almost 100% completed 
westward from the Ohio-Indiana state line through Steuben, LaGrange, 
Elkhart, St. Joseph, and well into LaPorte counties.
Drawings of 41 Centerline Maps have been received by the Con­
sulting Engineer.
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SUMMARY OF FIELD SURVEYS COMPLETED





This comprises about 70% of the total survey as evaluated by the 
Contracting Engineers.
R O A D  CROSSINGS
Data sheets giving basic geometric control and design loading for 
Toll Road-State Road Grade Separations, except those affected by the 
Lake County line studies, have been submitted to the Indiana State 
Highway Department. Approvals for 10 of the 23 data sheets have 
been received and furnished to the Contracting Engineer. The State 
Authorities are reviewing the remaining 13 data sheets and are expected 
to return them to the Consulting Engineer in the near future.
The procedures to be used for road closures and relocations on 
County road crossings have been established. The Toll Road Commis­
sion is arranging meetings with the Boards of County Commissioners, 
with interested parties invited, so that necessary information may be 
obtained to proceed with vacations or relocations. The meeting of the 
LaGrange County Commissioners has been held. The meetings with 
Elkhart, St. Joseph, LaPorte and Porter County Commissioners are 
being held during the week March 29 to April 2.
Location sketches of the county roads to be vacated or relocated in 
all counties except Lake County are being prepared by the Contracting 
Engineers. Seventy percent of these sketches have been received by the 
Consulting Engineer.
R A ILR O A D  CROSSINGS
From the inquiries sent to 10 railroad companies concerning 18 
crossings, comments have been received from three railroad companies 
concerning the Agreements.
Approval of the Basic Design Data concerning eight crossings has 
been received from two railroad companies. The Basic Design Data 
approval of three railroad companies concerning three crossings is being 
processed. Upon completion of the processing of these three crossings 
the information concerning the four easternmost counties of the project 
will be completed.
The Baltimore & Ohio Railroad Law Department has suggested a 
procedure wherein the railroad companies study the agreements and
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arrange for insurance as a group. Concurrence has been given on this 
procedure with the condition that it will not delay the progress of the 
Toll Road. W ith this concurrence the Baltimore & Ohio Railroad Law 
Department has contacted the law departments of the remaining rail­
road companies.
ST A N D A R D  A N D  T Y P IC A L  D R A W IN G S
There is now proposed a total of 27 Standard Drawings and 13 
Typical Drawings; this is an increase of one Standard Drawing and 
three Typical Drawings. Sixteen of these drawings are ready for the 
approval of the Chief Engineer of the Toll Road Commission and the 
Chairman of the State Highway Department.
S T A N D A R D  SPECIFICATIO N S
W ork is continuing on the preparation of the Standard Specifica­
tions with the final draft of the General Provisions 98% complete. 
Construction Details are about 35% complete and Contract Documents 
60% complete.
DESIGN SE C TIO N  PROGRESS
The schedules for Design Section Progress submitted by the Con­
tracting Engineers have been approved. All Design Sections, but D -lb, 
have a schedule under which they are working. Design Section D 'lb  
has a schedule covering only that part of the work where the line has 
been finalized. A  detailed schedule, similar to those approved for the 
other Design Sections, cannot be prepared until such time as the line 
studies have been completed and approved.
Progress has been made as indicated on the appended charts. Most 
Design Sections are either on schedule or ahead of schedule. The over­
all progress is 18.61% of the total, .61% ahead of schedule. This 
figure does not include the work accomplished in Design Section D -lb.
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